Governor’s Office of Innovation and Technologies

IMC Monthly Project Status Report

Date: October 7, 2003
To: OIT PMO
From: Guy Mellor
Agency: DPA
Project: MNT
Reporting Period: 09/03
Dashboard Rating

Green

Rating changed back to green because 3 more ANAPs have now gone live and target dates
are now known for the remaining 5.

Budget
Total Project Budget (Planned) $13,250,000
Project Budget (Actual to date) $13,072,000
Project Delivery Dates Phase 3 ANAPs (final 16)

Target Delivery: 7/1/03
Actual Delivery: 8 delivered on time
Estimated Delivery of remaining §:

Estimated
County City Vendor f ANAP Completion
ee/month
Date
Mineral Creede CenturyTel | $4,401.00 Completed
Kit Fiber build
Carson Burlington CenturyTel | $5,366.00 | due 10/23/03
Cheyenne Fiber build
Cheyenne Wells CenturyTel | $6,986.00 | due 10/23/03
Park Fairplay Qwest $2,500.00 10/23/2003
Lake Leadville Qwest $2,500.00 10/23/2003
Hinsdale Lake City CenturyTel | $4,022.10 Completed
1/15/2004-
San Juan Silverton Qwest $2,500.00 microwave
Jackson Walden CenturyTel | $5,004.00 Completed
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Although 8 ANAPs are being delivered late, the state will save approximately $125,000 in ANAP fees.
Key Accomplishments

Century Tel has begun construction of the last 500 feet of fiber into Burlington.
Expected completion date for the fiber is October 23, 2003.

Equipment for increased microwave capacity for Silverton expected to be received
10/06/03.

Lake City, Creede and Walden fiber builds (delayed by fire control measures last
summer) are now completed.

Milestones for Next Month

Qwest and Century Tel need to complete their agreement and complete Burlington
fiber build.

Issues & Concerns

Qwest and Century Tel have increased management attention to their respective
legal and contract review processes for Burlington and Cheyenne Wells.

Project Risks
Risk Mitigation Strategy Status
Remaining Silverton fiber | Work with BLM, Qwest and | Working with San
build from Cascade to San Juan County to resolve Juan County
Silverton (16 miles). power line right-of-way Administrator and
(Durango to Cascade is issues. Qwest Right-of-Way
complete). Install 155 megabit Manager to
microwave bandwidth as facilitate.
interim measure.
Burlington and Cheyenne | Encourage contractor and Century Tel has
Wells: Century Tel/Qwest | sub-contractor to complete begun fiber build of
agreement negotiations and begin work | last 500 feet.
in Burlington. Letter drafted
from Governor Owens to
Richard Notebaert, Qwest
CEO.
Attachments
None
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